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Key dates and deadlines for all: March 13, 2025 Report to 
Congress 
Note: The 15th falls on a Saturday in 2025. Our statute requires us to deliver by the 15th. 

 

Chapters: 

EQR (Allison) 
HCBS (Kirstin and Tamara) 
LTSS (Tamara) 

 
12-14-15 COMMISSION MEETING 
12/16-1/3 Identify and reach out to external review/buddy review 

1/16 Draft chapters sent to Commissioner review/external review 
1/23-24 COMMISSION MEETING/DRAFT CHAPTERS PRESENTED 
Week of 1/27-1/31 Internal editing and review  

1/31 All Reviewer and Contact info (if applicable) due to Melanie 
2/3 HCBS to Kate [Kate returns 2/5] 
2/5 EQR to Kate [Kate returns 2/7] 

2/7 LTSS to Kate [Kate returns 2/10] 

2/7 HCBS to copy ed [returned 2/10] 

2/10 EQR to copy ed [returned 2/12] 

Week of 2/10 Key points to Kate on a rolling basis [Can go earlier with chapter] 

2/12 LTSS to copy ed [returned 2/13] 

2/12 HCBS to Carolyn 

2/13 EQR to Carolyn 

2/13 Final deadline for all key points and copy to copy ed 

2/14 Final deadline for copy editor to return key points/executive summary, etc. 

2/14 LTSS to Carolyn 

2/18 Team review opens 

2/20 Alt text due to copy ed 

2/21 COB Team review closes 

2/24 MACPAC returns final edits to Carolyn 

2/25 Final color version approved 

2/27 Carolyn returns black white version 

2/27-2/28 COMMISSION Meeting 

2/27 Black and white version approved 
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2/28 Final deadline for Carolyn to upload file for printer 

3/6 Alt text due to Carolyn for web version 

3/7 Printer delivers report to mailhouse 

3/11 Final 508 remediated files ready 

3/11 Printer delivers remaining reports to MACPAC 

3/13 (Thursday) March report released 
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