Key dates and deadlines for all: March 13, 2025 Report to
Congress

Note: The 15 falls on a Saturday in 2025. Our statute requires us to deliver by the 15t.

Chapters:

EQR (Allison)

HCBS (Kirstin and Tamara)
LTSS (Tamara)

12-14-15 COMMISSION MEETING

12/16-1/3 Identify and reach out to external review/buddy review

116 Draft chapters sent to Commissioner review/external review
1/23-24 COMMISSION MEETING/DRAFT CHAPTERS PRESENTED
Week of 1/27-1/31 Internal editing and review

1/31 All Reviewer and Contact info (if applicable) due to Melanie

2/3 HCBS to Kate [Kate returns 2/5]

2/5 EQR to Kate [Kate returns 2/7]

2/7 LTSS to Kate [Kate returns 2/10]

2/7 HCBS to copy ed [returned 2/10]

2/10 EQR to copy ed [returned 2/12]

Week of 2/10 Key points to Kate on a rolling basis [Can go earlier with chapter]
2/12 LTSS to copy ed [returned 2/13]

2/12 HCBS to Carolyn

2/13 EQR to Carolyn

2/13 Final deadline for all key points and copy to copy ed

2/14 Final deadline for copy editor to return key points/executive summary, etc.
2/14 LTSS to Carolyn

2/18 Team review opens

2/20 Alt text due to copy ed

2/21 COB Team review closes

2/24 MACPAC returns final edits to Carolyn

2/25 Final color version approved

2/27 Carolyn returns black white version

2/27-2/28 COMMISSION Meeting

2/27 Black and white version approved



2/28

3/6

317

3/11

311

3/13 (Thursday)

Final deadline for Carolyn to upload file for printer
Alt text due to Carolyn for web version

Printer delivers report to mailhouse

Final 508 remediated files ready

Printer delivers remaining reports to MACPAC

March report released
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